
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 183 
  Date: 2015-05-13 

  Day:  Wednesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jennifer dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Sunny  Noon:  Sunny  3:00 pm:  Sunny 

 Temperature:   7:30 am:   57º  Noon:  61º  3:00 pm:  67º 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

1 

1 

1 

0 

0 

0 

3 

2 

0 

0 

2 

0 

0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

4 

5 

1 

1 

3 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
03 30 00 L&L Concrete  Concrete 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 2 0 4 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
Div. 7 

Meadows 

Roofing 
Roofing 0 0 0 0 

Total:    8 10 2 20 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing drywall in the coffered ceiling in the Meeting Hall. 

2) Laborers: water line installation (including one equipment operator). 

3) Painter: priming the on the 1st floor. 

4) Taper: taping drywall on the 1st floor. 

5) HVAC: continuing insulation of the ductwork and piping in the attic; installing fin tube radiation heat throughout. 

6) Griffin Electric: installing chain supports for lighting in the Meeting Hall. 

7) Masons: installing CMU block at the addition with (2) mason tenders. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

The water line installation continues. 

 

The HVAC duct and pipe insulation continues. 

 

The silver tape on the insulation, as seen here, 

identifies the location of the concealed 

couplings in the refrigeration lines. 

 

View of a mason tender mixing mortar for the 

CMU block installation. 



 

 

CMU block installation at the addition 

continues. 

 

HVAC pipefitters are installing fin tube heat 

throughout the building. 


